Diagram Key Team 1 Team 2 Team 3

Gantt chart Group 7

Group 7 I Created 10/1/12023

	8/22-8/31	9/05-9/14	09/19-09/28	10/03-10/12	10/17-10/26	10/31-11/09	11/14-11/30	11/28-12/07
Requirements Phase								
Design Phase								
Implementation Phase								
Testing Phase								